
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-17

2. Agency: 018

3. Bureau: 80

4. Name of this Investment: EDFacts

5. Unique Project (Investment) Identifier (UPI): 018-80-01-03-01-1010-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2002

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 EDFacts is a program of systems and services that provides Internet-based collection for K-12 education
performance data, ad hoc and standard reporting, commercial-off-the-shelf software for business process
management and metadata collection, a data warehouse supplying data to other systems, and a
commercial software survey package for collections not appropriate for general data collection.  Services
include data supplier conferences, assistance, custom reports and training. EDFacts centralizes K-12
data with other Department (ED) data assets, such as financial grant information, supporting improved
analysis by program offices.   EDFacts has eliminated education data collection silos, reduced collection
burden on states, and made data-based decision-making possible for education programs.  EDFacts
makes possible the Department's FY07-12 strategic goal to achieve budget and performance integration
to link funding decisions to results.  In FY2010, we completed a data maturity assessment, strategy and
plan for improving our data quality.  We are implementing our approach in FY2011.  We also improved
our process for collecting metadata from the states, which reduced their data submission burden. 
EDFacts supports President Obama's goal of delivering high-performance government by providing K-12
education performance information.  For example, EDFacts makes data available to states to use in
assessing progress of education in their state and districts, and to compare their progress against other
states.  Data is also provided to education authorizing committee members to support appropriation
determinations.  More information is available on EDFacts and the education communities we work with
at: http://www2.ed.gov/about/inits/ed/edfacts/index.html and http://communities.ccsso.org/web/EdFacts.  
In January 2010, the Department added the Civil Rights Data Collection (CRDC) to the EDFacts scope. 
Prior to this addition, the Office for Civil Rights had selected a commercial cloud-based solution for the
CRDC collection to replace an obsolete survey tool.  Information from the CRDC is at:
http://ocrdata.ed.gov/  Our operational analysis, conducted in the fall of 2009 and updated in April 2010,
revealed the need to modernize.  As a result, modernization planning began at the end of FY10.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Title Link

Council of Chief State School Officers
EDFacts community site

http://communities.ccsso.org/web/EdFacts

Data Quality Campaign National Education
Data Model: Standards Comparison Report

http://www.dataqualitycampaign.org/resources/details/650

EDFacts Aligned to Goals http://www.ed.gov/open/plan/edfacts

EDUCATION'S DATA MANAGEMENT
INITIATIVE October 2005 (GAO-06-6)

http://www.gao.gov/new.items/d066.pdf

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-08-26
b. Provide the date of the most recent or planned approved project charter. 2010-08-10

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Santy, Ross
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *

Page  3 / 37 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 9

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 9100 EDPEP09O0047 EDPEP09O0047 ED-PEP-09-
R-0013

* * $3.5 Firm Fixed
Price

Y 2010-06-15 2013-09-23 Competitive
Delivery
Order

Independent
verification

and
validation

services and
program

management
advice and
assistance

for EDFacts,
a program
within ED's

Performance
Information

Management
Service.

Awarded 9100 EDPEP09O0044 EDPEP09O0044 ED-CAM-09-
R-0012

* * $37.2 Firm Fixed
Price

Y 2010-06-23 2014-09-29 Competitive
Delivery
Order

EDFacts
Technology
and Support

Contract

Awarded 9100 EDPEP10O0075 EDPEP10O0075 ED-PEP-10-
Q-0013

* * $0.5 Firm Fixed
Price

Y 2010-08-11 2011-05-31 Full and
Open

Competition

EDFacts
Modernizatio
n Planning

and
Alternatives

Analysis

Page  5 / 37 of Section300 OMB Circular No. A11 (2010)
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 9100 EDOCR10O0114 EDOCR10O0114 ED-OCR-10-
Q-0039

* * $3.6 Firm Fixed
Price

Y 2010-09-24 2015-09-23 Full and
Open

Competition

Provide
support

services for
Office of Civil

Rights
reports

database.

Awarded 9100 0001 0001 * * $0.0 Firm Fixed
Price

Y 2010-09-23 2011-08-31 Competed
under SAP

EDFACTS
State

Information
Education
Support
Services

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. The alternatives analysis is complete, and a selection has been made.

3. Provide the date of the most recent or planned Quality Assurance Plan 2009-06-23

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
018-80-04-00-01-1030-00,018-80-04-00-01-1341-24,018-40-04-00-02-3125-00,018-50-01-02-02-2200-00
,018-50-01-02-01-1023-00,018-10-01-03-01-1000-00,018-80-01-05-02-1066-00,018-80-02-00-01-1018-0
0

b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2011-02-11

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2011-04-25
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 08 Acquisition
(SEDC)

* $0.0 $0.0 2008-05-13 2008-05-13 2008-06-17 2008-06-17 100.00% 100.00%

FY09 Operations
& Maintenance
(note: OM tasks
are conducted

primarily in FY09,
but funding for
FFP is FY 08)

* $8.6 $8.6 2008-09-30 2008-09-30 2009-09-29 2009-09-29 100.00% 100.00%

FY09
Independent

Verification and
Validation of

EDFacts
operations and
maintenance,

including program
office support.

(FY08 funding for
FFP, performed
primarily in FY

09)

* $0.7 $0.7 2008-09-24 2008-09-24 2009-09-23 2009-09-23 100.00% 100.00%

FY09
Administrative
Data Option

(funds transfer to
cover WebEx and
conferences) [not
subject to earned

value]

* $0.9 $0.9 2009-09-30 2009-09-30 2009-09-30 2009-09-30 100.00% 100.00%

FY09 Other:
Travel, Security
Services (funds
transfer), and
miscellaneous

technology
(licenses, etc.)

* $0.2 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

[not subject to
earned value]

FY09 funded:
End of contract

transition: to
ensure continuity
and transfer of
knowledge as

new O&M
contract begins

* $0.4 $0.5 2009-09-30 2009-09-30 2009-12-29 2009-10-31 100.00% 100.00%

FY10 Base Year
of EDFacts

Technology and
Support Services

(including
incentives)

* $5.1 $4.5 2009-09-30 2009-09-30 2010-09-29 92.31% 92.31%

Electronic
Application

System for Indian
Education
(EASIE)

* $0.3 $0.1 2009-10-15 2009-10-15 2011-09-29 44.96% 44.96%

FY10 EDFacts
IVV Base Year to

provide
independent

verification and
validation
services,
including
incentives

* $0.7 $0.6 2009-09-24 2009-09-24 2010-09-23 93.96% 93.96%

FY10
Administrative
Data Option

funds transfer
that provides for

subtasks on
NCES's contract
with CCSSO to

conduct
semi-annual

* $0.9 $0.0 2010-09-30 2010-09-30 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

training session
and other state

support activities
that are

necessary to
successfully

operate
EDFacts. [not

EV]

FY10 Technology
- for infrastructure
and licenses not

covered by
EDUCATE

contract [not
subject to earned

value]

* $0.2 $0.2 2009-10-01 2009-10-01 2010-09-30 2010-08-31 100.00% 100.00%

FY10
Security/C&A/EA

to support
security and
Enterprise

Architecture
processes as

required by OMB
and no longer
funded by ED

OCIO [not subject
to earned value]

* $0.0 $0.0 2009-10-01 2010-09-30 0.00% 0.00%

FY10 Travel [not
subject to earned

value]

* $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-08-31 100.00% 100.00%

Civil Rights Data
Collection

* $2.5 $0.9 2009-09-30 2009-09-30 2012-02-10 38.93% 38.93%

FY11 Option
Year 1 of
EDFacts

Technology and
Support Services

(including

* $5.1 $0.0 2010-09-30 2011-09-29 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

incentives)

FY11 EDFacts
IVV Option Year

1 to provide
independent

verification and
validation
services,
including
incentives

* $0.7 $0.0 2010-09-24 2011-09-23 0.00% 0.00%

FY11
Administrative
Data Option

funds transfer
that provides for

subtasks on
NCES's contract
with CCSSO to

conduct
semi-annual

training session
and other state

support activities
that are

necessary to
successfully

operate EDFacts.
[not EV]

* * * 2011-09-30 * 2011-09-30 * * *

FY11 Technology
- for infrastructure
and licenses not

covered by
EDUCATE

contract  [not
subject to earned

value]

* $0.2 $0.0 2010-10-01 2011-09-30 0.00% 0.00%

FY11
Security/C&A/EA

to provide for
costs associated
with conducting

* $0.0 $0.0 2010-10-01 2011-09-30 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

system security
and enterprise

architecture
processes as

required by OMB
and no longer
funded by ED
OCIO [not EV]

FY11 Travel [not
subject to earned

value]

* $0.0 $0.0 2010-10-01 2011-09-30 0.00% 0.00%

FY11 Risk
Reserve

* $3.4 $0.0 2010-10-01 2011-09-30 0.00% 0.00%

FY12 Option
Year 2 of
EDFacts

Technology and
Support Services

(including
incentives)

* * * 2011-09-30 * 2012-09-29 * * *

Civil Rights data
Collection

* $6.4 $1.1 2009-12-23 2009-12-23 2014-02-10 16.69% 16.69%

FY 10 Risk
Reserve

* $2.3 $0.0 2010-09-30 2011-09-30 0.00% 0.00%

1.1 FY 09
Independent

verification and
validation of

EDFacts
operations and
maintenance,

including program
office support.

SS * $0.6 $0.6 2009-09-24 2009-09-24 2010-09-23 2010-09-23 100.00% 100.00%

1.2 FY09
Administrative

data option
(funds transfer to

cover WebEx
training and data

SS * $0.9 $0.9 2009-09-30 2009-09-30 2009-09-30 2009-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

supplier
conferences)

1.5 FY09 Base
year technology

and support
services to

operate and
maintain EDFacts

SS * $4.8 $4.8 2009-09-30 2009-09-30 2010-09-29 2010-09-29 100.00% 100.00%

1.6 Performance
incentives

SS * $0.3 $0.2 2009-09-30 2009-09-30 2010-09-29 2010-09-29 100.00% 100.00%

1.8.1.1 FY09 Civil
Rights Data
Collection:
Prepare for

survey, create
survey questions,
launch advance
web site, create
quality plan, and
begin survey Part
1, including ODC

(D1-12 and
24-33)

DME * $1.6 $1.6 2009-09-30 2009-09-30 2010-09-16 2010-09-16 100.00% 100.00%

1.8.2.1 FY09 Civil
Rights Data
Collection

process Part 1
data and conduct
Part 2 (D34-48)

SS * $0.7 $0.7 2010-09-30 2010-09-30 2011-04-18 2011-04-18 100.00% 100.00%

1.8.2.2 FY09 Civil
Rights Data
Collection

process Part 2
data, produce

national and state
projections
(D49-67)

SS * $0.3 $0.0 2011-04-18 2011-04-18 2012-02-10 4.36% 4.36%

2.1.1 FY10
EDFacts

DME * $0.3 $0.3 2010-08-11 2010-08-11 2011-02-11 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Modernization
Planning to
investigate,

analyze, develop
alternatives and
plan to address

National
Information
Exchange

Model, cloud
computing, and

HSPD-12 for
EDFacts.

2.1.2 FY10
EDFacts

requirements and
design based on

outcome of
alternatives

analysis

DME * $0.1 $0.1 2010-09-22 2010-09-22 2011-05-31 88.05% 88.05%

2.2.1 FY10
Create table

spaces,
documents
processes,

support
installation, and

load data for SAS
business

intelligence;
transfer funds to

RMS owner

DME * $0.1 $0.0 2010-09-30 2010-09-30 2011-12-22 40.17% 40.17%

2.3.1 FY10
EDFacts

operations and
maintenance

SS * $5.9 $3.5 2010-09-30 2010-09-30 2011-09-29 58.52% 58.52%

2.3.2 FY10
EMAPS/DU Task

Order 3:
increases

resources to

SS * $0.5 $0.5 2010-04-01 2010-04-01 2010-09-29 2010-09-29 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

support EDFacts
metadata

collection and
data usage
(reports) to

accommodate
increasing report

demand,
includes other
direct charges

2.3.3 FY10
Independent

verification and
validation

services for
EDFacts,

including project
management
office support

SS * $0.6 $0.4 2010-09-24 2010-09-24 2011-09-23 60.16% 60.16%

2.3.4 FY10
Incentives for

contractor
performance

SS * $0.2 $0.1 2010-09-30 2010-09-30 2011-09-29 58.52% 58.52%

2.3.5 FY10 Travel
to attend
bi-annual

conferences with
data suppliers

and stakeholders
and to attend or

present at related
education

conferences.

SS * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

2.3.6 FY10 State
Education
Information

Support Services

SS * $1.2 $0.8 2010-09-01 2010-09-01 2011-08-31 66.48% 66.48%

2.3.8.2 FY10
EASIE 4.0
summer

SS * $0.1 $0.1 2010-07-27 2010-07-27 2010-09-24 2010-09-24 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

reopening of
grant

applications

2.3.8.3 FY10
EASIE 5.0

registration, help
services,

infrastructure
support for Indian
Education grant

applications

SS * $0.3 $0.2 2010-09-02 2010-09-02 2011-09-29 61.48% 61.48%

2.3.9.2.1 FY10
Civil Rights Data
Collection create
design for Parts 1
and 2 on cloud,
pilot results, and
launch tool for
Parts 1 and 2

DME * $1.4 $1.4 2009-12-23 2009-12-23 2010-10-01 2010-10-01 100.00% 100.00%

2.3.9.3.1 FY10
Civil Rights Data
usage Support

Services

SS * $1.7 $0.7 2010-09-24 2010-09-24 2011-09-23 41.62% 42.56%

3.2.1 FY11
National

Information
Exchange

Model/cloud/HSP
D-12/EDFacts

data model
modernization

task to update the
EDFacts data
model for the

Elementary and
Secondary

Education Act,
acquire selected
alternative and

comply with
HSPD-12.

DME * * * 2011-09-01 * 2012-08-31 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

3.3.1 FY11
EDFacts

operation and
maintenance
Option Year 2

SS * * * 2011-09-30 * 2012-09-29 * * *

3.3.2 FY11
Independent

verification and
validation

services for
EDFacts,

including project
management
office support.

SS * * * 2011-09-24 * 2012-09-23 * * *

3.3.3 FY11
Incentives for

contractor
performance

SS * * * 2011-09-30 * 2012-09-29 * * *

3.3.4 FY11 Travel
funds to pay to

attend
conferences with

data suppliers
and to attend or

present at related
education

conferences

SS * $0.0 $0.0 2010-10-01 2010-10-01 2011-09-30 58.24% 58.24%

3.3.6 FY11 State
Education
Information

Support Services

SS * * * 2011-09-30 * 2011-09-30 * * *

3.3.7 FY11
Technology funds

to pay for
software licenses

and
miscellaneous

technology

SS * $0.2 $0.3 2010-10-01 2010-10-01 2011-09-30 90.00% 90.00%

3.3.8 FY11 SS * $0.1 $0.0 2011-02-01 2011-09-23 38.03% 38.03%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Security/Certificat
ion and

Accreditation to
transfer to pay

for C&A through
the Department's

Office of the
Chief Officer or
their contractors

3.3.9.3.1 FY11
Civil Rights Data

Collection:
conduct the data

collection

SS * $3.0 $0.0 2011-06-01 2011-09-30 0.00% 0.00%

4.2.1 FY12
National

Information
Exchange

Model/cloud: to
acquire the next
useful segment(s)
of the selected

alternative based
on the previously

completed
requirements and

design

DME * * * 2012-09-30 * 2013-09-30 * * *

4.3.1 FY12
EDFacts

operations and
maintenance

SS * * * 2012-09-30 * 2013-09-29 * * *

4.3.2 FY12
Independent

verification and
validation for
EDFacts and

project
management
office support

SS * * * 2012-09-24 * 2013-09-23 * * *

4.3.3 FY12 SS * * * 2012-09-30 * 2013-09-29 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Incentives for
contractor

performance

4.3.4 FY12Travel
funds to pay for

conferences with
data suppliers

and to attend or
present at related

education
conferences

SS * * * 2011-10-01 * 2012-09-30 * * *

4.3.5 FY12 Funds
for WebEx

training and
conferences for

K-12 data
suppliers

SS * * * 2012-09-30 * 2012-09-30 * * *

4.3.6 FY12
Technology funds

to pay for
software licenses

and
miscellaneous

technology

SS * * * 2011-10-01 * 2012-09-30 * * *

4.3.7 FY12
Security/C&A

funds to pay for
Certification and
Accreditation that

is performed
through the

Department's
Office of the

Chief Information
Office or their
contractors
assuming

implementation of
a useful segment

from the
alternatives

SS * * * 2011-10-01 * 2012-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

analysis

4.3.8 FY12
HSPD-12

operations and
maintenance to

maintain
compliance when

there are new
personnel or for
lost PIV devices;

to audit and
maintain
HSPD-12

inventory/databas
e

SS * * * 2011-10-01 * 2012-09-30 * * *

4.3.10.3 Civil
Rights Data
Collection

operations and
maintenance,

conduct survey

SS * * * 2012-06-01 * 2012-09-30 * * *

5.2 FY13
EDFacts

acquisition for
funding to patch

the current status
quo system to
ensure it keeps
running using

risks applied to
costs as the
system ages

DME * * * 2013-09-30 * 2014-09-29 * * *

5.3 FY13
EDFacts

operations and
maintenance

assuming a new
contractor at

higher rates and
larger scope of

work due to risks

SS * * * 2013-09-30 * 2014-09-29 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

and growth, an
independent

verification and
validation
contractor,

travel,
conferences,
technology,

security

6.2 FY14
EDFacts

acquisition for
funding to patch

the current status
quo system to
ensure it keeps
running using

risks applied to
costs as the
system ages

DME * * * 2014-09-30 * 2015-09-29 * * *

6.3 FY14
EDFacts

operations and
maintenance

assuming a new
contractor at

higher rates and
larger scope of

work due to risks
and growth, an
independent

verification and
validation

contractor, travel,
conferences,
technology,

security

SS * * * 2014-09-30 * 2015-09-29 * * *

7.2 FY15
EDFacts

acquisition for
funding to patch

DME * * * 2015-09-30 * 2016-09-29 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

the current status
quo system to
ensure it keeps
running using

risks applied to
costs as the
system ages

7.3 FY15
EDFacts

operations and
maintenance

assuming a new
contractor at

higher rates and
larger scope of

work due to risks
and growth, an
independent

verification and
validation

contractor, travel,
conferences,
technology,

security

SS * * * 2015-09-30 * 2016-09-29 * * *

8.2 FY16
EDFacts

acquisition for
funding to patch

the current status
quo system to
ensure it keeps
running using

risks applied to
costs as the
system ages

DME * * * 2016-09-30 * 2017-09-29 * * *

8.3 FY16
EDFacts

operations and
maintenance

assuming a new
contractor at

SS * * * 2016-09-30 * 2017-09-29 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

higher rates and
larger scope of

work due to risks
and growth, an
independent

verification and
validation
contractor,

travel,
conferences,
technology,

security

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. no

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2011-02-07

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

Information Sharing 124 Congressional
Profiles are available to

congresspersons on
authorizing and
appropriations

committees

annual date stable No congressional 
profiles were available

prior to EDFacts.

2010-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 124 Congressional
Profiles are available to

congresspersons on
authorizing and
appropriations

committees not later
than August 1 of each

year.

July 16, 2010 Met 2010-09-17

Mission and Business
Results

Information Sharing 124 Congressional
Profiles are available to

congresspersons on
authorizing and
appropriations

committees

annual date stable No congressional 
profiles were available

prior to EDFacts.

2010-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 124 Congressional
Profiles are available to

congresspersons on
authorizing and
appropriations

committees not later
than August 1 of each

year.

Not Due 2010-09-17

Mission and Business Information Sharing 124 Congressional annual date stable No congressional 2010-09-30

Page  26 / 37 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Results Profiles are available to
congresspersons on

authorizing and
appropriations

committees

profiles were available
prior to EDFacts.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 124 Congressional
Profiles are available to

congresspersons on
authorizing and
appropriations

committees not later
than August 1 of each

year.

Not Due 2010-09-17

Mission and Business
Results

Information Management Aggregate state
capability for

submissions by school
year (SY) [LEAD006]

monthly percentage of states
capable of submitting

electronically

up In FY 2006, capabilities
were: SY 03-04: 67%;
SY 04-05: 73%; SY

05-06: 83%

2005-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 3% over prior SY As of 8/21/2007: SY
06-07: 92%

Met 2010-09-17

Mission and Business
Results

Information Management Aggregate state
capability for

submissions by school
year (SY) [Report #

LEAD006]

monthly percentage of states
capable of submitting

data electronically

up SY 2003-04: 69% 2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2006 5% over prior SY SY 2005-06, 85%; SY
2004-05, 73%

Met 2010-09-17

Customer Results Customer Satisfaction Average score on annual
partner satisfaction

survey.

annual customer satisfaction up Satisfied 2007-02-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2006 Annual average score of
very satisfied or better

Feb. 2007: Average
score is better than very

satisfied

Met 2010-09-17

Customer Results Customer Satisfaction Average score on
year-end annual partner

satisfaction survey.

annual customer satisfaction up--see also
http://www2.ed.gov/abou
t/reports/annual/gss/inde

x.html

Better than very satisfied
score of FY 2006

2007-02-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 Maintain or improve on
score of better than very

satisfied

Overall, rated Extremely
Satisfied or Very

Satisfied in 63.3 percent
of the questions; SEAs -
Extremely Satisfied and
Very Satisfied or 91.7
percent support for the

PSC and their work with
the states;

EIMAC/CCSSO - over
57 percent are satisfied.

Met 2010-09-17

Customer Results Response Time Average speed to
answer inbound calls
from SEA partners

during hours of
operation. (Data is
collected daily and

reported at the end of
each week.)

monthly seconds to answer call stable As of October 20, 2006,
4 seconds.

2006-10-20

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 Maintain 4 seconds or
better

8/10/2007: 4 seconds Met 2010-09-17

Customer Results Response Time Average speed to
answer inbound calls
from SEA partners

during hours of
operation. (Data is
collected daily and
reported weekly.)

monthly seconds to answer call stable As of October 31, 2005,
the average speed to
answer incoming calls

was 4 seconds.

2005-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2006 4 seconds or better As of 10/20/2006, 4
seconds

Met 2010-09-17

Customer Results Response Time Average speed to
answer inbound calls
from State partners

during hours of
operation.

monthly seconds to answer call stable July 2007, 5 seconds
within queue.

2005-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 20 seconds to answer
the phone. Target was

changed starting with Q1
FY 08 to address the risk

that too much focus
would be on answering

time during peak periods
rather than addressing

customer issues.

As of 9/26/2008, 5
seconds to answer

phone calls.

Met 2010-09-17

Customer Results Response Time Average speed to
answer inbound calls
from State partners

during hours of
operation.

monthly seconds to answer call stable As of 9/26/2008, 5
seconds to answer

phone call

2005-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 20 seconds to answer
the phone

October 16, 2009: 7
seconds to answer

phone call

Met 2010-09-17

Customer Results Response Time Average speed to
answer inbound calls
from State partners

during hours of
operation.

monthly seconds to answer call stable As of October 31, 2005,
the average speed to
answer incoming calls

was 4 seconds.

2005-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 20 seconds to answer Week ending 9/24/2010: Met 2011-01-26
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the phone 19 seconds

Customer Results Response Time Average speed to
answer inbound calls
from State partners

during hours of
operation.

monthly seconds to answer call stable As of October 31, 2005,
the average speed to
answer incoming calls

was 4 seconds.

2005-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 20 seconds to answer
the phone

Week ending 4/29/2011:
9 seconds

Met 2011-05-25

Customer Results Response Time Average speed to
answer inbound calls
from State partners

during hours of
operation.

monthly seconds to answer call stable As of October 31, 2005,
the average speed to
answer incoming calls

was 4 seconds.

2005-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 20 seconds to answer
the phone

Not Due 2010-09-17

Technology Costs Average unit cost
(weighted by quantity)

for Cognos 8 licenses in
each fiscal year

annual Average unit cost
(weighted by quantity)

for Cognos 8 licenses in
each fiscal year

Up $544.67 2010-08-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 To rise no faster than the
rate of inflation projected

in analytics section of
current budget, currently

2%

Not Due 2010-09-17

Mission and Business
Results

Lifecycle/Change
Management

EDEN compliance with
ED enterprise
architecture.

semi-annual checklist compliance
percentage

up 100% compliant 2006-04-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2006 100% compliant As of October 2006,
100%

Met 2010-09-17

Mission and Business
Results

Lifecycle/Change
Management

EDEN compliance with
ED enterprise
architecture.

semi-annual checklist compliance
percentage

up In FY 2006, 100%
compliant

2006-04-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 100% compliant As of Feb 2007, the
system is 100%

compliant with the EA

Met 2010-09-17

Processes and Activities Knowledge Management EDEN Knowledge
Management

compliance with ED's
policies, directives, and

federal acts and statutes
that govern records

management.

semi-annual checklist compliance
percentage

up Baseline established for
period 10/1/05 to
3/31/2006: 93.5%

2006-03-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2006 100% compliant Oct 05 - 96.6%; April 30,
2006: 93.5%

Not Met 2010-09-17

Processes and Activities Knowledge Management EDEN Knowledge
Management

compliance with ED's
policies, directives, and

federal acts and statutes
that govern records

management.

semi-annual checklist compliance
percentage

up Baseline established for
10/1/2005 to 3/31/2006:

93.5%

2006-03-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 100% compliant. Due to
contract change, data
will be available April

and September

April 2007: 96% Not Met 2010-09-17

Mission and Business
Results

Information Management EDFacts reports
response time from a

cross-section of reports.

monthly seconds to receive a
requested report

stable or down 19 seconds as of August
2007

2008-08-30
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 Not to exceed 30
seconds average

response time across
reports.

For August 2008, 25.4
seconds response time.

Met 2010-09-17

Processes and Activities Innovation and
Improvement

Improvements in State
Education Agency data
transmission process 

[LEAD003]

monthly transmission success to
total transmissions

up The  average for fiscal
year 2007 is 43.57%

success rate in
transmissions for all

states.

2007-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 Improvement of 5%
annual average success

rate over prior fiscal
year.

The average for FY 2008
is 60% success rate.

Met 2010-09-17

Processes and Activities Innovation and
Improvement

Improvements in State
Education Agency data
transmission process

[LEAD003]

monthly transmission success to
overall transmissions

up FY 2008 = 60% success
rate

2007-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Maintain or improve
upon last year's results.

FY 2009 = 63.6% Met 2010-09-17

Processes and Activities Innovation and
Improvement

Improvements in State
Education Agency data
transmission process

[LEAD003]]

monthly transmission successes
to total transmissions

up 60% 2007-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 60% or better Cumulative success rate
for FY 2010 is 61.8%

Met 2011-01-26

Processes and Activities Innovation and
Improvement

Improvements in State
Education Agency data
transmission process

monthly transmission successes
to total transmissions

up 60% 2007-10-01
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[LEAD003]]

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 60% or better Through 4/30/2011:
66.2%

Met 2011-05-25

Processes and Activities Innovation and
Improvement

Improvements in State
Education Agency data
transmission process

[LEAD003]]

monthly transmission successes
to total transmissions

up 60% 2007-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 60% or better Not Due 2010-09-17

Mission and Business
Results

Information Management Percent increase in
users' ad hoc report

usage over prior year.
(New, replaces prior
reports measure.)

quarterly rport run counts up 3,043 ad hoc report runs
in FY 2008

2008-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Maintain or improve
upon prior year's results.

Actual: Ad hoc usage for
FY09 Q4 increased over
the same FY08 quarter

by 224% and cumulative
usage for FY09 is 245%

over FY08 through
Quarter 4.

Met 2010-09-17

Technology Technology
Improvement

Percent increase of
canned reports available
to users that are used by

users and percent
increase in usage. (New,

replaces prior reports
measure.)

quarterly count of individual
reports that had been

run by a user during the
quarter

up 474 reports that were
used by users in FY
2008 15, 822 runs of
canned reports in FY

2008

2008-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Maintain or improve Basic reports available Met 2010-09-17
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upon prior year's results. and used by users in Q3
of FY 09 increased over
the same FY 08 quarter

by 206%. Usage
increased by 122%

through Q3 of FY 09
compared to same
quarters of FY 08.

Technology Data Standardization or
Tagging

Percent states
submitting only through

EDEN by collection.
(Collection due dates
and certification are

determined by Program
Offices.)

monthly percentage of collections
by state submitted

electronically

up Zero states submitted
only through EDEN for
all collections (October

2005).

2005-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2006 100% for all collections
by 11/1/2007, excluding

2-year extension
exceptions approved by

the Secretary.

10/06 CRDC 100%; July
2006: 1810-0614: 100%;

1820-0517: 46.2%;
1820-0043:46.2%;
1820-0521: 12.6%

Met 2010-09-17

Technology Data Standardization or
Tagging

Percent states
submitting only through

EDEN by collection.
(Collection due dates
and certification are

determined by Program
Offices.)

monthly percentage of collections
by state submitted

electronically

up 10/06 CRDC 100%; July
2006: 1810-0614: 100%;

1820-0517: 46.2%;
1820-0043:46.2%;
1820-0521: 12.6%

2006-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 100% for all collections
by 11/1/2007, excluding

2 year extension
exceptions approved by

the Secretary.

As of July 07:
1820-0043, 65.4%;
1820-0517, 61.5%;
1820-0521, 63.5%.

EASIE collection 100%.
Title III Biennial Report

100%. CCD 100%

Met 2010-09-17

Technology Efficiency Percentage of critical
trouble tickets closed or
with an action plan to fix

in three days.

quarterly critical problem action
time

up 95% were closed or had
an action plan within 3

days for FY 2007

2006-10-01
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 Maintain or improve
upon FY 2007 baseline

of 95%

In August 2008, there
were no trouble tickets. 
In the prior period, 100%
were closed or had an

action plan within 3 days.

Met 2010-09-17

Customer Results Customer Satisfaction Percentage of partners
satisfied that their issue

has been resolved

monthly Percentage of satisfied
partners to all partners

requesting issue
resolution.

up To be established in FY
2011 (average for the

FY)

2011-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 90% satisfaction Week ending 4/29/2011:
100%

Met 2011-05-25

Customer Results Customer Satisfaction Percentage of partners
satisfied that their issue

has been resolved

monthly Percentage of satisfied
partners to all partners

requesting issue
resolution.

up To be established in FY
2011 (average for the

FY)

2011-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 90% satisfaction Not Due 2010-09-17

Mission and Business
Results

Information Sharing State profiles are
available for use by

customers  (Department
of Education, Congress,

states, public) for
planning, program

monitoring  and
policymaking as well as
to education non-profit
and for- profit entities.

semi-annual date stable No profiles were
available prior to

EDFacts.

2010-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 51 State Profiles are
updated twice a year:

State profiles were
released on March 26,

Met 2010-09-17
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before Easter of each
year and before August

1 of each year.

2010 and July 2010.

Mission and Business
Results

Information Sharing State profiles are
available for use by

customers  (Department
of Education, Congress,

states, public) for
planning, program

monitoring  and
policymaking as well as
to education non-profit
and for- profit entities.

semi-annual date stable No profiles were
available prior to

EDFacts.

2010-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 51 State Profiles are
updated twice a year:
before Easter of each

year and before August
1 of each year.

State Profiles available
on 4/11/2011

Met 2011-05-25

Mission and Business
Results

Information Sharing State profiles are
available for use by

customers  (Department
of Education, Congress,

states, public) for
planning, program

monitoring  and
policymaking as well as
to education non-profit
and for- profit entities.

semi-annual date stable No profiles were
available prior to

EDFacts.

2010-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 51 State Profiles are
updated twice a year:
before Easter of each

year and before August
1 of each year.

Not Due 2010-09-17

Technology IT Contribution to
Process, Customer, or

Mission

Timeliness of key
education data

monthly percentage of key
education data received

by due date

up To be established at the
end of the school year

collection period for
SY08-09.

2010-09-30
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 90% of key data is
received by the state's
planned target date for

each school year

SY 08-09 is 94.74% Met 2011-01-26

Technology IT Contribution to
Process, Customer, or

Mission

Timeliness of key
education data

monthly percentage of key
education data received

by due date

up 94.73% of key data is
timely through Sept.

2010

2010-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 90% of key data is
received by the state's
planned target date for

each school year

SY 09-10 through
4/30/2011: 92.8%

Met 2011-05-25

Technology IT Contribution to
Process, Customer, or

Mission

Timeliness of key
education data

monthly percentage of key
education data received

by due date

up To be established at the
end of the school year

collection period for
SY08-09.

2010-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 90% of key data is
received by the state's
planned target date for

each school year

Not Due 2010-09-17

* - Indicates data is redacted.
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